
APPENDIX C

Cost Estimate Summary

Hungry Hollow Reservoir





Upper San Joaquin River Basin C-1 March 2003
Storage Investigation

HUNGRY HOLLOW
267' high, 5,200' long, saddle dam
9 mi canal, 3 pump stns
Tie to Friant Kern

FIRST COST ITEMS (2002 dollars)
DAMS Diversion Dam/Cofferdam

Diversion Works/Tunnel 500,000$                                   
Main Dam 349,105,000$                            
Spillway 5,225,000$                                
Outlet Works

SUBTOTAL 354,830,000$                            
CONVEYANCE FACILITIES

Power intake, tunnels & penstocks -$                                          
Diversion Tunnel -$                                          
Tunnel
Canals/Pipelines 15,000,000$                              
Pumping Stations 60,000,000$                              
Regulating Reservoirs 10,000,000$                              

SUBTOTAL 85,000,000$                              
PERMANENT OPERATING EQUIPMENT

Powerplants, generators & turbines -$                                          
Transmission Lines, switchyards, & substns. -$                                          

SUBTOTAL -$                                

TOTAL, LISTED ITEMS (rounded) 439,800,000$                 
UNLISTED ITEMS (15%; rounded) 66,000,000$                   
TOTAL, CONSTRUCTION ITEMS (rounded) 506,000,000$                 
CONTINGENCIES ON CONSTRUCTION (25%; rounded) 127,000,000$                 
TOTAL, CONSTRUCTION COST 633,000,000$                 
MITIGATION (5%; rounded) 32,000,000$                   
TOTAL FIELD COSTS 665,000,000$     
INVESTIGATION, DESIGN, & CONSTRUCTION MNGMT (15%; rounded) 100,000,000$                 
LAND 6,250,000$                     
TOTAL PROJECT FIRST COST 771,250,000$     

Upper San Joaquin River Basin Storage Investigation

Cost Estimate
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March 2003 C-2 Upper San Joaquin River Basin
Storage Investigation

HUNGRY HOLLOW
267' high, 5,200' long, saddle dam

Success Tunnel
FIRST COST ITEMS (2002 dollars)
DAMS Diversion Dam/Cofferdam

Diversion Works/Tunnel 500,000$                                 
Main Dam 349,105,000$                          
Spillway 5,225,000$                              
Outlet Works

SUBTOTAL 354,830,000$                          
CONVEYANCE FACILITIES

Power intake, tunnels & penstocks -$                                         
Diversion Tunnel -$                                         
Tunnel 54,000,000$                            
Canals/Pipelines 15,000,000$                            
Pumping Stations 20,000,000$                            
Regulating Reservoirs

SUBTOTAL 89,000,000$                            
PERMANENT OPERATING EQUIPMENT

Powerplants, generators & turbines -$                                         
Transmission Lines, switchyards, & substns. -$                                         

SUBTOTAL -$                              

TOTAL, LISTED ITEMS (rounded) 443,800,000$                
UNLISTED ITEMS (15%; rounded) 66,600,000$                  
TOTAL, CONSTRUCTION ITEMS (rounded) 510,000,000$                
CONTINGENCIES ON CONSTRUCTION (25%; rounded) 128,000,000$                
TOTAL, CONSTRUCTION COST 638,000,000$                
MITIGATION (5%; rounded) 32,000,000$                  
TOTAL FIELD COSTS 670,000,000$    
INVESTIGATION, DESIGN, & CONSTRUCTION MNGMT (15%; rounded) 101,000,000$                
LAND 6,250,000$                    
TOTAL PROJECT FIRST COST 777,250,000$    

Upper San Joaquin River Basin Storage Investigation

Cost Estimate


